

Engineering a Successful Mission: Lessons from the Lunar Reconnaissance Orbiter



Systems Engineering Seminar at GSFC

March 2, 2010

David Everett, NASA GSFC



Abstract

- *Engineering a Successful Mission: Lessons from the Lunar Reconnaissance Orbiter*
- June 18, 2009, the Lunar Reconnaissance Orbiter (LRO) rocketed toward the moon on an Atlas V, along with its sister payload, the Lunar Crater Observation and Sensing Satellite (LCROSS). Like any space mission, the road to launch was full of challenges, many of which were not technical. As the first mission of the Exploration Initiative, LRO was subjected to multiple changes in program office and several changes in headquarters management as NASA's new Exploration Systems Mission Directorate (ESMD) established its priorities and structure. But throughout the turmoil, ESMD maintained a strong push for LRO to launch in 2008—less than 4 years after the start of significant funding. That push helped the team focus, but it also created the possibility of enormous technical risk. In the end, national launch priorities delayed LRO and reinforced the emphasis on mission success, an outcome ensured by the team's diligence along the way. This presentation will provide an overview of the mission from concept through commissioning and explore some of the challenges the systems engineering team faced taking a mission from preliminary design review to pre-ship review in 3 years.



Topics

- Lunar Facts
- LRO Objectives
- LRO Results to Date
- Programmatic Environment During Development
- Challenges and Approaches
- I&T Overview
- Observations and Lessons Learned



How far away is the moon?



9.1 μm IR image from Mars Odyssey on April 19, 2001



Scale distance and size

- Earth = 12 inches in diameter
- Moon = 3-1/4 inches in diameter
- Moon distance = 30 feet
- Sun diameter = 108 feet
- Sun distance = 2-1/4 **miles**
- Pluto distance = 88 miles from sun



Moon Facts

- Diameter: 3476 km (27% of earth)
- Land area: 38×10^6 sq km (25% of earth)
 - More than North America and Europe combined
 - A little less than Asia
- Distance from earth: ~30 earth diameters
 - Minimum: 356,375 km
 - Maximum: 406,720 km



Earth Rise, December 1968





LRO Beginning

- January 2004, the President announced the “Vision for Space Exploration”, sending a “series of robotic missions” to the moon “beginning no later than 2008”.
- Announcement of Opportunity for LRO instruments released in June 2004; target launch October 2008.
- **Six** instruments selected in December 2004.
 - Selected instruments had strong relationship to recently-flown instruments
- Funding started in early 2005.
- Technology demonstration payload added in April 2005:
 - Mini-RF development significantly behind other instruments
 - Data rate and power consumption are significant




LRO Objectives, Polar Focus

- Characterize landing sites
 - High-resolution mapping
 - Surface characterization (slope, roughness)
- Identify resources
 - Water
 - Minerals
 - Sunlight
- Characterize radiation environment
 - Energy deposited in tissue-equivalent plastic
 - Neutron albedo



Lunar Rover, Schmidt, Big Boulder





Dangers of Poor Reconnaissance



“The Apollo 15 Lunar Module accidentally set down on the rim of a crater such that its engine bell was damaged, and with one of the legs in the crater, at a tilt of 10° , just 5° below the maximum acceptable angle [Baker, 1982; Harland 1999]. Hazards from craters of this size are best detected with meter scale topography and high incidence angle (80°) images - both provided with the LROC NAC.”


(LROC web site:

<http://lroc.sese.asu.edu/objectives.html>)










Why the Poles and Where?

- Cold traps exist near the lunar poles (Watson et al., 1961)
 - Low obliquity of Moon affords permanent shadow in depressions at high latitude.
 - Temperatures are low enough to retain volatiles for $t > \tau_{\text{Moon}}$.






LRO Instruments and Investigations

LOLA: Lunar Orbiter Laser Altimeter <ul style="list-style-type: none"> - Topography - Slopes - Roughness  <p>Full Orbit Autonomous</p>	LROC/WAC: Wide-Angle Camera <ul style="list-style-type: none"> - Global Imagery - Lighting - Resources  <p>Day Side Autonomous</p>	LROC/NACs: Narrow-Angle Cameras <ul style="list-style-type: none"> - Targeted Imagery - Hazards - Topography  <p>Day Side Timeline Driven</p>
LR: Laser Ranging <ul style="list-style-type: none"> - Topography - Gravity  <p>GSFC LOS Autonomous</p>	DLRE: Diviner Lunar Radiometer Exp. <ul style="list-style-type: none"> - Temperature - Lighting - Hazards - Resources  <p>Full Orbit Autonomous</p>	Mini-RF: Synthetic Aperture Radar <ul style="list-style-type: none"> - Tech Demonstration - Resources - Topography  <p>Polar Regions Timeline Driven</p>
CRaTER: Cosmic Ray Telescope... <ul style="list-style-type: none"> - Radiation Spectra - Tissue Effects  <p>Full Orbit Autonomous</p>	LEND: Lunar Explr. Neutron Detector <ul style="list-style-type: none"> - Neutron Albedo - Hydrogen Maps  <p>Full Orbit Autonomous</p>	LAMP: Lyman-Alpha Mapping Project <ul style="list-style-type: none"> - Water-Frost - PSR Maps  <p>Night Side Autonomous</p>




LRO Payload Layout






CRaTER






Diviner

Temperatures
down to ~35 K!





LAMP




Shadowed
craters are dark
under ultraviolet
illumination




LEND

Neutron absorption
does not always
correlate with
permanent
shadows





LOLA Global Topography






LROC—Wide and Narrow Angles




WAC Mosaic of “Cobra Head”
*Image width: 55 km

NAC closeup of WAC region marked
by arrow *Image width: 500 m






LROC—Limb View






LROC—Apollo 12 site





Mini-RF—Herodetus






LCROSS Target as Viewed by LRO

- Lunar Crater Observation and Sensing Satellite flew with LRO as secondary payload
 - Designed to shepherd the launch vehicle upper stage into a polar crater
 - Impact on October 9, 2009
- LRO data from various instruments collected prior to LCROSS impact aided target selection




Original LCROSS Target





Closer View of Target (old and new)






LCROSS Target


Centaur Impact indicated by **Red** circle

SSC impact indicated by **Blue** circle






LOLA Data







LOLA Data, Simulated Lighting






Diviner Data






LEND Data






Mini-RF






Centaur Impact from LCROSS





LAMP Detects the LCROSS Plume






LCROSS Summary

- **The impact appears to have occurred in a volatile rich area:**
- **Water** ...and other compounds (e.g., CH₄, CO₂, SO₂, NH₃, H₂S) *likely* observed...more work needed to get unique identification
- Estimates of total water from band depths and OH emission strengths indicate significant amounts of water (>100 kg vapor and ice)
- The amount and types of volatiles suggest:
 - The very cold temperatures sequester all sorts of volatiles
 - May be difficult to explain with a single source model



Apollo 17 Site from Orbit, 1972






Apollo 17 Site After Departure, 1972






Apollo 17 Image of Landing Site, 1972






LRO Image from 100 km, 2009





LRO Image from 50 km



Rudolph

ALSEP

Geophone Rock

Flag

Challenger
Descent Stage

Poppie

SEP

LRV Final
Parking Spot



LRO Design Constraints (per AO)

- Polar, 50 km circular orbit
 - Harsh thermal environment (-140 to +140 deg C surface temperatures)
 - High-resolution imagery
 - All sun angles
- Delta II launch vehicle (launched on Atlas V)
 - Spinning upper stage
 - Tight mass constraint
- 14-month mission
- Class “C” reliability (largely single-string) with grade “B” parts and strong test program
- 2008 launch (launched June 18, 2009)



Programmatic Environment

- Robotic Lunar Exploration Program (RLEP) office originally at GSFC under Science Mission Directorate
 - LRO the first of a series of small, annual missions assigned to GSFC in May 2004
 - LRO philosophy was “design to cost”
- RLEP moved under Exploration Systems Mission Directorate in May 2005
 - LRO Philosophy became “design to requirements”: little desire by HQ to descope requirements; strong desire to fly Mini-RF
- RLEP moved to Ames Research Center in November 2005
 - Second mission began to slip past 2009
- **LRO asked to re-focus on cost as confirmation review approached**
- RLEP renamed Lunar Precursor Robotic Program (LPRP) and moved to Marshall Space Flight Center in May 2006
- Due to Exploration budget concerns, RLEP program office closed in early 2007, LRO reported directly to HQ
- RLEP re-opened by FY2008 appropriations



Milestones

- AO June 2004
- Funding start in January 2005
- System Requirement Review in August 2005
- Launch vehicle changed to EELV in November 2005
- Preliminary Design Review in February 2006
- Confirmation Review in May 2006
- Critical Design Review in November 2006
- Start of spacecraft integration in January 2008
- Pre-Environmental Review in June 2008
- In July 2008, national launch priorities slip LRO to 2009 launch
- Thermal Vacuum start in October 2008
- Environmental testing and CPT complete January 2009
- Pre-Ship Review in February 2009
- Launch on June 18, 2009



Schedule

- We had a Level 1 requirement to launch in 2008
- HQ continued to emphasize this requirement
 - Exploration Systems Mission Directorate's (ESMD) credibility with Congress and OMB was tied to getting this first mission done on time
 - HQ offered extra funding after CDR in order to hold schedule
 - Some money was applied in key areas
 - Overall effect reduced cost by saving schedule: one component can hold up the entire development
- Independent Review Team expressed concern with LRO's schedule at each review
- LRO engineers frequently expressed concern with schedule
- LRO established a budget at confirmation which did not overly constrain the mission
- Project management and systems team needed to balance schedule against technical risk



LRO Fortune Cookie

People forget how fast you did a job –
but they remember how well you did it.
Lucky Numbers 40, 27, 33, 5, 14, 9



The Constant Challenge

- Find ways to get things done faster without compromising the technical integrity
 - Work harder (we all did this—good team spirit)
 - Add more people (mechanical team)
 - Design for parallel development
 - Test early
 - Manage risk
 - Challenge the standard way of doing business
 - Focus on the people
 - Make decisions and move on
- All of the above were necessary!



Launch Vehicle Change

- In September 2005, the propulsion team identified a risk associated with the nutation time constant of LRO's propellant tank.
 - Almost half of the Orbiter's mass is liquid fuel
 - Delta II upper stage is spin stabilized
 - We would not know until spring of 2006 (after drop-tower testing) whether LRO could meet launch vehicle requirement for NTC
- Conducted trade of options:
 - Accept risk and proceed with current design: too risky to schedule
 - Redesign with bi-propellant: too much schedule impact
 - Redesign for Evolved Expendable Launch Vehicle: beyond project's scope to make this decision
 - Redesign with solid rocket motor: impact on mechanical and thermal
- Briefed HQ in November 2005




Launch Vehicle Change (cont.)

- Associate Administrator decided during the briefing to move LRO from Delta II to EELV
 - Solved NTC problem
 - Allowed use of surplus propulsion components from X-38
 - Provided additional launch capability for secondary payload
- LRO Mechanical team re-started system design with the following guiding principles:
 - Set mass limit with capability of two fuel tanks from X-38
 - Create modular design for parallel assembly
 - Couple significant mass to minimize thermal transients
- Mechanical and thermal teams were significantly behind at mission PDR in February 2006
- PDR-level peer reviews for mechanical and thermal in May 2006




Orbiter Modular Integration (1)





Orbiter Modular Integration (2)





Test Early: Interface Tests

- We conducted interface tests with each instrument and with most other components as soon as breadboards were available
- We discovered problems at nearly every interface test: reversed polarity signals, timing issues, etc.
- All problems were easy to correct, since the tests were early
- We only experienced one interface problem during Orbiter-level integration (1553 transformer reversed)
- Time saved with interface testing easily exceeded time spent on the tests
- Example: transponder
 - Added scope to contract to implement interface test in July 2007
 - Detector lock and rcvr clock signals swapped, soft reset not implemented, spacecraft software error caused repeated strobing of hardware reset, telemetry database updated, GSE aux command changed to a square wave
 - Integration of flight unit in February 2008 found no issues



Risk Management

- Monthly meetings with each of the subsystem leads provided input to our risk management process
 - One-on-one atmosphere was good for identifying potential issues at the system level
 - Kept the subsystem leads thinking about risk
 - Kept the database up-to-date
- Monthly risk management board meetings provided:
 - Insight to project management
 - Forum for project-level decisions about risks
- The LRO team did not wait for monthly meetings to address critical risks
- Example: propulsion tank NTC issue
- Example: hard drive radiation test failure
- Example: C&DH power converter delayed delivery
 - Built flight spare card with slightly lower quality part
 - Started investigating risk associated with flying this part
 - Bought time while we worked with the vendor to get flight part delivered



Improved Process: Procurements

- The LRO team executed a number of procurements, including:
 - Inertial Measurement Unit
 - Star Trackers
 - Coarse Sun Sensors
 - Transponder
 - Modulator
 - Traveling-Wave Tube Amplifier
 - Solar Array
 - Battery
- We had significant **systems support** for each of these:
 - Ensuring the proper environmental requirements
 - Ensuring good interfaces
- Our **manufacturing engineer** worked with each vendor after selection:
 - Tailor SOW and specifications to use vendor processes as much as possible without sacrificing quality
 - Check preliminary parts list for issues
 - Ensure proper testing was part of the vendor's plans
- Example: Few problems with procured components at time of delivery
- Example: transponder parts issue avoided



Focus on the People

- We solved problems quickly by bringing our full talent to bear
 - Diverse perspectives
 - Minority opinions
- Constant effort to get people to voice their concerns
 - Some people don't want to be a bother
 - Some people don't realize the full impact of their concern
 - Some people don't think their voice will make a difference
- Some people require more effort
 - Maybe their style doesn't match your style
 - Perhaps they have less experience
 - Perhaps they worry too much
 - Or maybe they just think differently
- Example: propulsion trade to solve NTC problem
- Example: coarse sun sensor circuit design issue
 - Small discrepancy bothered engineers performing test
 - Pursued source (with systems support) until flaw was discovered



Decision Making

- There is no fool-proof method to make multi-parameter decisions with high-stakes risks
- LRO's formula:
 - Take input from multiple people (diverse perspectives)
 - Analyze what can be analyzed
 - Pick a path using **engineering judgement**
 - Follow the chosen path unless you hit an obstacle
- We did not spend a lot of time looking for other options if we found one that met schedule, cost, and performance requirements
- Challenges with this approach:
 - Viable solution is not always the “optimal” solution
 - Review teams like to see evidence of careful, exhaustive trade studies, with clear, analytic rationale
- Example: comm system redundancy
- Example: direct orbit insertion
- Examples: reaction wheel board layout issue, Diviner actuator damage
 - Band-aid fix to save schedule or significant delay to implement “clean” fix



Over 50 Issues Between CDR and I&T!

- Nearly every component had some sort of *unforeseeable* problem during the build phase, with technical risk-vs.-schedule or subsystem-vs.-subsystem decisions required:
 - C&DH:
 - Assembly issues—rework
 - SBC noise problem—rearrange spacewire ports
 - Power supply parts delays—build extra unit
 - Comm
 - Transponder Software design flaw—change ground stations
 - Transponder Hardware design flaw—replace part, jumpers
 - Modulator assembly problems—bring in-house
 - Modulator performance at cold—modify circuit
 - TWTA design error in ground protection circuit—fly as-is
 - GN&C
 - Wheel board layout problem—redo
 - Star Tracker resets—change part
 - MIMU part failure—replace part




Over 50 Issues (cont.)!

- Nearly every component had some sort of *unforeseeable* problem during the build phase, with technical risk-vs.-schedule or subsystem-vs.-subsystem decisions required:
 - Software performance problems—update code
 - Power: PSE frequency shift during vibe—tighten and retest
 - Payloads
 - CRaTER ETU part failure—flight parts OK
 - Diviner actuator damaged during test by long screw—re-work
 - LAMP board damaged by long screw—replace board
 - LEND power surge during thermal vacuum—replace unit (flight spare)
 - LOLA housing corrosion—fly as is
 - LOLA overtest during sine burst—no damage
 - LOLA corona during thermal vacuum—no damage
 - LROC NAC vibration failure—redesign mount for secondary
 - Mini-RF strut failure during thermal vac—redesign strut



Flight Integration Begins, Jan 2008






PDE Safe-to-Mate, January 2008





Propulsion Tank and Wheel Locations






Reaction Wheels, January 2008







LRO Propulsion Module





Propulsion Module





Assembly Team






Propulsion Module, January 2008





+Y Panel Integration, 3/13/08










WS1 Antenna Assembly at White Sands






Shock Test (before)





Shock Test (after)






EMI





Thermal Vacuum





Problem Reports

- Over 700 Problem Reports (PR) generated
- About 500 PR's generated during system-level I&T
 - Documented all anomalies that weren't immediately understood
- Weekly review of all open PR's at the project level
 - Top-level visibility of all open issues
 - Quick response to serious issues
 - Kept up with paperwork closure
 - Did not close PR until all work associated was complete (understand issue, implement corrective action)
- Audit of PR's by Center prompted re-review of all closures
 - No serious issues found
 - Lesson learned—check tense of closure text (use past tense, not future tense)



Final Preparation for Ship

- Systems and Mission Assurance worked together to ensure clear and complete documentation
- Acceptance Reports for components
 - Pointer to all documentation
 - Signoff by component owner, subsystem lead, and cross-cutting systems (mechanical systems, avionics systems, thermal systems)
- Work Order Authorizations were not closed until:
 - Associated PR's were closed
 - All paperwork was complete and in the database
- Requirements were not considered “verified” until:
 - WOA was closed
 - Reports were in the configuration management system



On the Truck





LRO Crew at Astrotech






Launch Site Operations

- The end is in sight—don't stumble now!
- Shipped in February 2009 for April launch
- Vehicle issues pushed launch into June
 - Used extra time for additional operations testing
- Extra attention at launch site
 - Upper-level management gets very interested
 - Engineers become hyper-vigilant
- Project loses control of the schedule
 - Launch vehicle and range issues dominate
 - Spacecraft team must stay flexible
- Lots of fun and lots of stress!



Cumulative Orbiter Hours






Stacked and Ready for the Fairing



3/2/10 SE Seminar, LRO, D. Everett





Onto the Rocket!







June 18, 2009





Post Launch

- 5 Days to the moon
 - Mid-course correction after 24 hours only 1.3 m/s: great ride from Atlas!
 - Lunar Orbit Insertion on June 23: 555 m/s (40-minute burn)
- Rehearsals paid off with generally smooth operations
- Safehold transitions
 - Early mission due to tight safing limits
 - Early lunar orbit due to unexpected tracker behavior on transition from lunar occultation
 - Couple of operator errors later in the mission
 - Spacecraft took care of itself as designed
- Instrument commissioning took a bit longer than planned
 - We consciously put less attention on this phase pre-launch in order to ensure full readiness in all other areas
- There is much to learn in the first few weeks of the mission; 24/7 staffing is essential



Mistakes

- Expect mistakes!
 - We all make mistakes; the challenge is to avoid the fatal ones
 - Treat mistakes and failures as a normal part of the job—keep things out in the open, clean up, and move on
- Some of our biggest mistakes:
 - Underestimated the system-level complexity of the High-Gain Antenna System and the Solar Array System
 - Interplay of thermal with RF and with actuator electronics
 - Gimbal blankets
 - Resistive losses in solar array cables
 - Failed to anticipate the impact of the change in the center's engineering services contract
 - Major contract change right in the middle of the build phase
 - Created uncertainty, impacted workforce, delayed harness
 - Underestimated some warning signs on overloaded engineers
 - High performers don't always take a break when they should, and sometimes take on more than they can handle
 - Extended schedule created extra stress—working hard for longer than expected
 - Impacted efficiency rather than integrity of the system



Failures and Flaws

- Coarse Sun Sensor interface circuit—wrong resistance
 - Found during ACS testing before environmental testing
 - Removed C&DH and replaced resistors
- Solar array gimbal power dissipation—14x higher than planned in thermal design
 - Found during thermal balance testing
 - Added radiator and removed blankets
- LEND high voltage arcing—damaged detectors
 - Found during thermal vacuum testing
 - Replaced instrument with flight spare after final Orbiter CPT
 - Further issues on one detector after operating for 5 months in space—
instrument still meeting performance requirements
- LOLA blanket too tight—causing alignment issues
 - Found shortly after instrument activation
 - Only impacts some measurements over cold surfaces—instrument still
achieving objectives



Observations and Lessons Learned

Observations on motivation (inspired by Daniel Pink):

- **Autonomy**
 - Team members at all levels were invited to promote their best ideas in support of the mission as a whole—ownership of solutions
 - Systems engineering held the big picture view, facilitated communication, documented design decisions, verified system-level performance
 - Team members understood their control over mission success and were, therefore, motivated to excel
- **Mastery**
 - We challenged our experts in a constructive way
 - Used basic physics, expected explanations in those terms
 - Encouraged a discipline lead to represent their own perspective, but with an eye to the system impact
 - We expected ownership and probing inquiry of anomalies and design issues
- **Purpose**
 - Headed to the moon, paving the way for the new exploration
 - We tried to make sure everyone realized the criticality of every piece of the system
 - We held regular get-togethers and we celebrated our victories along the way, encouraging a sense of team



Observations and Lessons Learned

- Don't be afraid to point out to stakeholders decisions that can be made to relieve your problems (launch vehicle example)
- Programmatic constraints affect the development:
 - Tight schedules force decisions
 - Tight budget approaching confirmation forces optimization
 - Extra money after CDR can save schedule and probably save money in the long run
- Even if the schedule is tight, make sound technical choices (remember the fortune cookie)



Observations and Lessons (cont.)

- Interface tests save money in the long run—test early and often
- Plan early for parallel development and assembly
- Decouple delivery events so that integration can move forward even if one item is late
- Systems engineering is all about the team
 - Success depends on the performance of the entire team
 - Some people on the team will require more effort, but the extra effort is required to get different perspectives
 - Watch for overloading, especially in those requiring little effort, and definitely in yourself
 - Be flexible and optimistic



Credits

LRO Credits

compiled by David Everett, 9/22/09

Project Office

Craig Tooley	Project Manager	GSFC code 451
Cathy Peddie	Deputy Project Manager	GSFC code 451
Bill Sluder	Deputy Project Mgr/Resources	GSFC code 451
Keith Opperhauser	Project Support Mgr	GSFC code 451
Deanna Adamczyk	Financial Manager	GSFC code 451
Tricia Gregory	Admin/Project Support	
Julie Janus	Contracting Officer	
Amy Aqueche	Contract Specialist	
Jim Smith	Mission Business Mgr	
Mary Bernhard	General Business (-2007)	
Vanessa Hernandez-Martinez	Resource Analyst	
Linnette Morales	Resource Analyst	
Bob Hesengerger	EVM	
Andy Eaker	Scheduling Lead	
Marty Campbell	Scheduling	
Debbie Dusterwald	CM/DM Manager	
Dorothy Hall	CM/DM	
Warren Shultzaberger	CM/DM	
Angela Hess	MIS	
Jen Brill	MIS	
Kristina Safdie	Risk Management (2006-present)	
Adrian Rad	Risk Management (2004-2006)	
LaShonda Jacobs-Terry	Procurement (CSS, Star Tracker)	

GSFC Science Team

Rich Vondrak	Project Scientist (2008)	GSFC code 690
Gordon Chin	Project Scientist (2004-2007)	GSFC code 693
Tom Morgan	Project Scientist (2007)	NASA HQ
John Keller	Deputy Project Scientist	GSFC code 691

Payload Team

Arlin Bartels	Payload Systems Manager
Mary Reden	Payload Systems Engr
Joe Cerullo	Payload Systems Engr
Stan Scott	Science Data Mgmt

Systems Engineering Team

Dave Everett	Mission Systems Engineer	GSFC code 599
Martin Houghton	Deputy MSE, Mission Design	GSFC code 599
Rick Saylor	Deputy MSE, I&T	Honeywell
Phil Luers	Avionics Systems	GSFC code 561
Tom Ajluni	Spacecraft Bus & LV Systems	ATK
Steve Andrews	Safing Engineer, HGAS Systems Lead	GSFC code 599
Mark Beckman	Flight Dynamics	GSFC code 595
Rivers Lamb	Flight Dynamics	GSFC code 595
Leslie Hartz	Systems Analysis	GSFC code 599
Eric Holmes	GN&C Systems	GSFC code 591
Mike Pryzby	Orbiter Systems	ATK
Steve Wasserzug	Mechanical/Thermal Systems	ATK
Charlie Wildermann	SW/HW Systems	GSFC code 580
Joe Novotka	Electrical Systems, EMI/EMC	QSS
Judy Brannen	Requirements Database Manager	Constellation Software Engineering
Tom Jones	Launch Vehicle Mgr	GSFC code 429

EEE Parts Team

Rich Williams	EEE Parts Lead	GSFC code 562
Chris Greenwell	EEE Parts Support	QSS
		Ball Aerospace and Technologies Corporation
Bruno Munoz	EEE Parts Support	MEI Technologies
Maxine Windhausen	LRO Parts Storage & Procurement	GSFC code 562
Henning Leidecker	EEE Parts Expert Consultant	

Contamination Control

Chris Lorentson	Contamination Control Lead	GSFC code 546
Rachel Rivera	Contamination Engineering	GSFC code 546
Joe Hammerbacher	Contamination I&T	SGT
Glenn Rosecrans	Contamination Analyst	SGT
Patsy Dickens	Contamination support and Documentation	SGT
Marcello Rodriguez	Purge Systems and contamination support	GSFC code 546
Alfred Wong	Cleanroom Support Systems	SGT
Leon Bailey	Contamination Control Technician	ManTech
Karrie Houston	Contamination Engineering	GSFC code 546

I&T Team

Joanne Baker	Orbiter I&T Lead	GSFC code 568
Mike Wright	Deputy I&T Manager	GSFC code 568
Kevin Blahut	GSE Systems Engineer	ATK
Harold "Rex" Richardson	I&T Engineer	ATK
Massoud Ainloo	Senior Test Engineer	MEI
Joshua Grodin	I&T Engineer	MEI
Gary Lepore	I&T Engineer	MEI
Marsha Shanahan	FlatSat Manager	MEI
Carroll Trickey	Senior Electrical Technician	OSC
Patrick Kilroy	I&T Engineer	GSFC Code 568
George Moore	I&T Engineer	GSFC Code 568
Greg Greer	ITOS Lead Engineer	Hammers
Warren Thompson	Front End Processor Developer	Hammers
Michael Smit	Spacecraft Simulator Developer	Hammers
Matt Lew	Spacecraft Simulator Developer	Hammers
Karen Calvert	ITOS Developer	Hammers

	Matilda Ewancio	Electrical Technician	OSC
	Brenda Wallace	Electrical Technician	SGT
	Deneen Ferro	Electrical Technician	SGT
	Kim Cousler	Environmental Project Engineer	GSFC Code 549
	Janet Thomas	Environmental Project Engineer	GSFC Code 549
EMI Testing Laboratory at GSFC			
	Mark Branch	EMC Environmental Test Engineer	GSFC Code 549
	Vaughn Nelson		
	Rick Jones		
	Robert Houle		
	Nathan Block		
	Greg Jamroz		
	Andrew Mentges		
Vibration Test Group			
	Timothy Schwartz	Vibroacoustic Environmental Test Engineer	GSFC Code 549
Thermal Vac test Group			
	Ana-Mellina Espiritu	Thermal Vacuum Environmental Test Engineer	GSFC Code 549
Optical Alignment Team			
	Henry Sampler	Optical Alignment Lead	code 551
	Dr. Samuel Hetherington	Optics Support Engineer	code 551
	Carlos Aviado	Optics Support Engineer	Analex
	James Gill	Optics Support Engineer	Analex
	Nicholas Spartana	Optics Support Technician	Analex
	Dean Osgood	Optics Support Technician	Analex
Safety and Mission Assurance Team			
	Ron Kolecki	System Assurance Mgr (SAM)	
	Lydia Lee	Deputy SAM	
	Jana Rezac	Safety Lead	
	Chuck Peterson	Safety	
	Cindy Taylor	Software Quality Engineer	
	Nick Virmani	Manufacturing Engineer	
	Al Lacks	Quality Assurance	
	Joe Calabrese	Quality Assurance	

Mechanical Team

Giulio Rosanova	Mechanical System Lead Engineer	543
Pilar Joy	Material Engineer	541
Craig Stevens	Lead Structural Analysis	542
Jeff Pattison	Acoustic Analyst	542
Wayne Chen	SB, IM Structural Analyst	542
Darian Robbins	Mechanical GSE Lead Engineer	543
Gordon Casto	SB, IM Structure Lead Engineer	543
Greg Martins	HGAS Lead Engineer	543
Jason Hair	HGAS Engineering Support	543
Karl Schuler	Senior Technician	543
Larry Madison	Composite Support Engineer	543
Rene Carlos	Coupon Test Engineer	543
Steve Patton	Lead Technician	543
Katheryn Vasquez	MGSE Lead	543
Joe Schepis	Gimbals Lead Engineer	544
Kamal Thakore	GCE Lead Engineer	544
Boris Chernyakov	GCE Support Engineer	ATK
Nick Shurr	Gimbal Engineering Support	544
Charlie English	Technician	547
Chris Kolos	Technician	547
Dave Dollard	Shop Planner	547
Frank Rondeau	Technician	547
Mike Schoolman	Technician	547
Ron Walters	Technician	547
Tim Schwartz	Test Engineer	549
Nick Galassi	Senior Analyst	Aerostress
Bryan Rizzo	SAS Structural Analyst	ATK
Ed Dobins	Designer (MGSE)	ATK
George Mooney	Technician	ATK
Ginger Bronke	Designer (IM)	ATK
Greg Davis	Designer Mass Simulators	ATK
Hal Baesch	Technician (Detailed to PROP Group)	ATK
Heather Borowski	IM Structural Analyst	ATK

Jimmy Lee	QA Mechanical	ATK
Joe Green	Designer (SAS)	ATK
John Harvey	Designer HGAS MGSE	ATK
Ken Pellak	Designer (MGSE)	ATK
Mike Golob	MGSE Engineering Support	ATK
Mike Hersh	SAS Lead Engineer	ATK
Paul Baird	Loads Analyst	ATK
Pete Patterson	MGSE Analyst	ATK
Rodney Deensie	Analyst	ATK
Shelly Conkey	HGAS Structural Analyst	ATK
Steve Wasserzug	PM Lead Engineer	ATK
Suk Yoon	Senior Designer (HGAS)	ATK
Kurt Wolko	Designer (Detailed to PROP Group)	Chesapeake
Chris Ross	PM Designer	ManTech
Dan Hayward	Lead Designer (PM)	ManTech
Jim Baker	Facilitator	ManTech
Glen Byron	HGAS Support	SGT
Justin Ward	SAS Engineer	SGT
Kevin Nims	Analyst	SGT
Lisa.Mryncza	CM Drawings Administrator	SGT
Monique Fetzer	ITP/RAD Lead Engineer	SGT
Nereses Armani	Designer (SB)	SGT
Phil Kurilchik	Designer	SGT
Sandy Shuman	Designer	SGT
Cecilia Chow	Analyst/Dynamics	SGT
Rick Baird	MGSE Designer	SGT
Wasam Aboufasha	SB Analyst	SGT
Brian Kittle	Technician	OSC
Tony Sanders	AM Analyst	Vantage

Thermal System

Charles Baker	LRO Thermal Systems Lead
Christine Cottingham	LRO Thermal Hardware Lead
Sharon Peabody	LRO Thermal Analysis Lead
Matt Garrison	LRO Thermal Instrument Lead
Tony Melak	LRO Thermal High Gain and Solar Array Lead
Jeff Maynard	LRO Thermal High Gain and Solar Array Analyst
Dan Powers	LRO Thermal Analyst
Juan Rodrigues	LRO Thermal Analyst
Bill Chang	LRO Thermal Analyst
Wes Ousley	LRO Thermal Consultant
Walter Ancarrow	LRO Thermal Analyst
Diane Schuster	LRO Hardware Technician
Doug Varney	LRO Hardware Technician
Rosalyn Nelson	LRO MLI Technician
Shirley Adams	LRO MLI Technician
Brenda Estavia	LRO MLI Technician
Hume Peabody	LRO Thermal Analyst
Jesse Arminger	LRO Thermal Analyst
Markham Hacke	ITP Project Manager
Elizabeth Oey	Avionics Radiator Project Manager
Sargon Addi	Avionics Radiator Quality Assurance
Mellina Espirito	Thermal Test Manager
Chris Skocik	Thermal Test Fixture Designer
Sherrod Ware	Thermal Test Fixture Technician
Grace Miller	LRO Thermal Coating Technician
George Harris	LRO Thermal Coating Technician
John Petro	LRO Thermal Coating Technician

Mary Jane Stevenson
Wanda Peters
Jack Triolo
Marcello Rodrigues
Jay Chung
George Davis
Doug Brown
Warren Chen
Meshack Aduwu
Michael Deiuliis
Mario Martins

LRO Thermal Coating Manager
LRO Thermal Coating Manager
LRO Thermal Coating Consultant
LRO Thermal Coating Engineer
Kapton Film Heater Manufacturer
Mechanical Thermostat Engineer
Mechanical Thermostat Manager
Heat Pipe Production Manager
ITP and Avionics Radiator Heat Pipe Lead
RWA and Battery Heat Pipe Lead
Lead Test Technician

Power System

Tom Spitzer
Dong Sui

Power System Lead
Power GSE Lead

Power System--PSE

Amri Hernandez-Pellerano
Brad Kercheval
Greg Alkire
Robert Stone
Jeff Travis
Syed Ameen
Mehul Patel
Federico Sanidad
John Washington
Tom Rozanski

PSE Lead Engineer
PSE Design Engineer
PSE Master Controller FPGA Design Engineer
PSE Slave FPGA & PMC Design Engineer
PSE PMC Design & FPGA Test Engineer
PSE Hardware Command FPGA Design Engineer
PSE Test Conductor
PSE Test Conductor
GSE Technician
GSE Technician

Power System--Battery

David Jung	LRO Lead Battery Engineer
Gopal Rao	Staff Engineer
David Sullivan	LRO Battery Test Engineer
Tom Rozanski	Battery Lab Manager

ABSL Team

Raz Sawar	ABSL LRO Project Manager
Dave Curzon	ABSL LRO Project Manager (formerly)
Rod Ng	ABSL LRO Technical Lead
Andy McNamara	ABSL Mechanical/Thermal Engineer
Ralph Ball	ABSL QA Engineer

Power System--Solar Array

John Lyons	Solar Array Lead
------------	------------------

Emcore Engineering and Management:

David Danzilio	GM/VP
Navid Fatemi	Program Director
Brad Clevenger	Director of Operations
Pat Coil	Director of Contracts
Mary Beth Chumney	Proposal mgr.
Kip Dodge	LRO Program Manager
Jeff Hillseth	Mfg. Director
Vivien Bercier	Mfg. Engineering Manager
Jody Wood	Engineering Manager
Jimmy Pappan	LRO Panel Engineer
John Crisman	QA Mgr.
Robert Young	QA
Karen Fellner	QA
Eric Lochausen	Parts and Materials
Teri King	Procurement
Kay Naranjo	Accounting Mgmt
Cheryl Anderson	Accounting
Don Wichhart	Accounting

Fermin Rodriguez	CIC Area Manufacturing
Marianne Trinh	CIC Area Manufacturing
Ashly Donaldson	CIC Area Manufacturing
Lilibeth Manzon	CIC Area Manufacturing
Emelina Marroquin	CIC Area Manufacturing
Deanene Gonzales	CIC Area Manufacturing
Amy Saiz	CIC Area Manufacturing

National Technical Systems (NTS)—Thermal Vacuum Testing

Primary Crew

Acoustic

Jori Czajkowski	Technician
Edward Nelsen	Engineer

Thermal Vacuum

Philip Carr	Program Manager/Engineer
Eric Kogen	Technician

Secondary Crew

Mark Kawai	Technician
James King	Technician
Chris Marin	Technician
Mike Rudy	Technician

Support Personnel

Victor Alfano	Sales
Kent Burgdorfer	Instrumentation Technician
Damian Castello	Fluids Technician
Kelly Delia	Program Coordinator
Ron Foster	Shipping/Receiving Manager

Troy Haag	Maintenance Manager
Jerry Hatley	Electrician
Marie Jensen	Shipping/Receiving
Judy Jones	Quality Control
Larry Jones	Fluids Technician
Sergey Klochko	Instrumentation Engineer
Erik Knowles	Fluids Manager
Tim Kogen	Instrumentation Technician
Marco Macias	Maintenance Technician
Russell Presswood	Machine Shop Manager
Janice Saari	Quality Assurance Manager
Juan Sanchez	Fluids Technician
Randy Shaw	Environmental Manager
Mike Springer	Programs Manager
Gary Thompson	Sales

Exceptional Suppliers

Roger Green	Exclusive Welding
-------------	-------------------

Applied Technology Associates (ATA)—Hot Box Design and Construction

Tony Tenorio
Steve Dolbey
Dennis Smith
Charlene Bausinger
Troy Jensen
Larry Martell
Jeff Stein
Shatona Martin

QIOPTIQ Space Technology (Cover Glass)

John Martin

Propulsion System

Chuck Zakrzwski
under construction

Propulsion Lead

Attitude Control System

Jim Simpson

ACS Lead Engineer

GSFC code 591

ACS Hardware Team

Ken McCaughey

ACS Hardware Lead

GSFC code 596

Laurie Easter

Technician

GSFC code 596

Steve Scruggs

Technician

GSFC code 596

Joe Roman

Technician

GSFC code 596

Tracy Price

Technician

Orbital

Rani Lavu

Technician

Orbital

Millie Ewancio

Technician

Orbital

Inpong Sivilay

Technician

Orbital

Carol Zepp

Technician

Orbital

Nat Gill

PDE and RW FPGA

GSFC code 566

Jeff Keck

FPGA Support

Northrop Grumman

Eric Bentley

Mechanical Drafting

Swales Aerospace

Reaction Wheel Team

Russ Roder

RW Lead and Mechanical Engineer

GSFC code 596

John Wilson

RW Electrical Engineer

GSFC code 596

Joe Vitale

RW Software

GSFC code 596

Mary Kerbe

RW PWB Layout

Orbital Sciences Corporation

Fred Manage

RW and PDE PWB Checking

Orbital Sciences Corporation

Tom Miccolis

RW Parts Engineer

Orbital Sciences Corporation

Bob Read

RW Support Task

Orbital Sciences Corporation

PDE Team

Jason Badgley

PDE Lead Engineer

GSFC code 596

Noble Jones

PDE Mechanical Engr

GSFC code 596

Tom Gibboney

PDE and GDS Support Task

Orbital Sciences Corporation

Allan Hoffman

PDE Module PWB Layout

Orbital Sciences Corporation

Amanda Virts

PDE Inhibit Unit PWB Layout

Orbital Sciences Corporation

Star Tracker Team

Noble Jones
Roberto Casini
Stefano Lorenzini
Dorico Procopio
Massimo Materassi
Giuseppe Borghi
Anna Fabri
Simone Becucci
Andrea Landi
Davide Fiorini
Marco Picchi
Moreno Stagi

Star Tracker COTR
Program Manager

GSFC code 596
Galileo Avionica
Galileo Avionica
Galileo Avionica
Galileo Avionica
Galileo Avionica
Galileo Avionica
Galileo Avionica
Galileo Avionica
Galileo Avionica
Galileo Avionica

Miniature Inertial Measurement Unit Team

Ed Davis
Reginald Sherman
Paul Brueggeman
Jim Akins
Marion Rowe
Jon Lawler
Kevin Toliver
Joe Protola
Jeff Young

MIMU COTR
Technical Director
Technical Director
Technical Director
Program Manager
Contract Management
Product Assurance
Systems Analysis
Technical Director

GSFC code 596
Honeywell International
Honeywell International
Honeywell International
Honeywell International
Honeywell International
Honeywell International
Honeywell International
Honeywell International

Coarse Sun Sensor Team

Kristen Brown
Dwight Barefoot
Mike Kagan
Kevin Lucciarini
Jim Mirotta

CSS COTR
Program Director
Electrical Engineer
Quality Assurance Engineer
Manager, Reliability and Quality Assurance

GSFC code 596
Adcole Corporation
Adcole Corporation
Adcole Corporation
Adcole Corporation

ACS Design and Analysis

Joseph Garrick	Lead Analyst	GSFC code 595
Oscar Hsu	RW Sizing, Delta V and Delta H Modes	GSFC code 595
Phil Calhoun	Attitude Kalman Filter	GSFC code 595
Neerav Shah	Analyst	GSFC code 595
Roger Chen	Sun Safe Modes	R&D Research
Gerardo Ortiz-Cruz	Cooperative Education Student	GSFC code 595
Neal Patel	Cooperative Education Student	GSFC code 591
Alice Liu	Jitter Analysis	GSFC code 591
Carl Blaurock	Analysis	Nightsky Systems

GSFC Dynamic Simulator

George Heisey	GDS Project Lead	Northrop Grumman
Stephen Leake	GDS Software Lead	GSFC code 582
Juan Raymond	GDS Systems Support	
Tom Correll	GDS PMRD Card	GSFC code 596
Agbontaen Imasuen	GDS Hardware	GSFC code 596
Wattana Kem	GDS Hardware	
Namrita Owens	GDS Hardware	GSFC code 564
Brad Smith	GDS Cards	Orbital Sciences Corporation
Rob Thompson	GDS Assembly	
Laurie Easter	GDS Assembly	
Jim Rawlings	GDS Assembly	
Karin Blank	GDS Software	GSFC code 586
Kevin D Fisher	GDS Software	
Victor W. Lu	GDS Software	Emergent Aerospace
Linh Nguyen	GDS Software	GSFC code 596

PDE and RW Off-Site Teammates - Orbital Sciences Corporation

Karim Iman	Orbital
Tom Gibboney	Orbital
Bob Read	Orbital
Victor Evans	Orbital
Tom Miccolis	Orbital
Peter Koump	Orbital
Bill Seidell	Orbital

Tracy Price	Orbital
Carrol Zepp	Orbital
Milly E.	Orbital
Mary Kerbe	Orbital
Ed Naimaster	Orbital
Amanda Virts	Orbital
Allan Hoffman	Orbital
Steven Heishman	Orbital
Fred Manage	Orbital
Robert Demme	Orbital
Daryl Dillow	Orbital
Anderson Chun	Orbital
Ron Johnson	Orbital
Laura Cook	Orbital
Shirely Jones	Orbital
Glenn Lockett	Orbital
Peggy McCviker	Orbital
Vandell Roseman	Orbital

Printed Wiring Board Manufacturer
Coretec Denver, INC

Laser Ranging

Investigation

Dr. Maria T. Zuber	LOLA Deputy Principal Investigator
Dr. David E. Smith	LOLA Principal Investigator
Dr. Gregory A Neumann	LOLA Co-Investigator
Dr. Frank G. Lemoine	LOLA Co-Investigator
Mark H. Torrence	Science Analysis Support
David R. Rowlands	Science Analysis Support

Management / Systems Engineering

Ron Zellar	Laser Ranging Team Lead
Dr. Xiaoli Sun	System Scientist
Keith Cleveland	LOLA / LRO Quality Assurance Engineer

Peer Review Panel

Jay Smith
Don Cornwell
Dr. Barry Coyle
Dr. John Degnan
Greg Ellman
Dr. Tony Martino
Eric Mentzell
Ted Michalek
Armando Morell
Dr. Michael Pearlman

Peer Review Panel Chair
Peer Review Panel Member
Peer Review Panel Member
Peer Review Panel Member
Peer Review Panel Member
Peer Review Panel Member
Peer Review Panel Member
Peer Review Panel Member
Peer Review Panel Member
Peer Review Panel Member

Optics

Luis Ramos-Izquierdo
Joe Connelly
Scott Stan

Optical Systems Lead
Optical Engineer
Optical Engineer

Fiber Optics

Mark Flanagan
Richard Chuska
Frank LaRocca
Shawn Macmurphy
Melanie N. Ott
Rob Switzer
William Joe Thomes

Fiber Optics Lead Engineer
EO Test and Manufacturing Engineer
EO Testing Engineer
Manufacturing Engineer
Photonics Group Lead, Lead FO Engineer LRO
EO Testing engineer
Photonics Group Operations Manager

Mechanical

Adam Matuszeski
Donneise Briscoe
Shelly Conkey
Caner Cooperrider
Ken Cory
Dave Dollard
Chris Hennen
Sid Johnson
Mike Mulloney

Mechanical Lead
Mechanical Fabrication Planner
Mechanical Analyst
Mechanical Engineer
Machinist
Mechanical Fabrication Planner
Mechanical Designer
Mechanical Technician
Mechanical Engineer

Andrew Neal	Mechanical Technician
Dave Pfenning	Mechanical Technician
Dave Pfenning	Mechanical Technician
Steve Schmidt	LOLA Mechanical Subsystem Lead
Matt Showalter	Machinist
Craig Stevens	Mechanical Analyst
Buddy Taylor	Mechanical Designer
Bobby Taylor	Mechanical Support
Quan Tu	Machinist

Materials

Pilar Joy	Materials Engineer
Diane Kolos	Materials Engineer

Ground System

Jan McGarry	Ground System Lead
Thomas Zagwodzki	Ground System Lead
George Bertholdt	Support Engineer
Oscar Brogdon	Support Engineer
David Carter	NGSLR Manager
John Cheek	Support Engineer
Christopher Clarke	Support Engineer
Howard Donovan	Support Engineer
Mike Golob	Support Engineer
Julie Horvath	Support Engineer
Anthony Mallama	Support Engineer
Anthony Mann	Support Engineer
Carey Noll	CDDIS Lead
Donald Patterson	Support Engineer
Randall Rickelfs	SLR System Engineer at Univ. of Texas
Thomas Varghese	Support Engineer
Jerry Wiant	Support Engineer

Thermal

Christine Cottingham	Thermal Engineer
Tony Melak	Thermal Engineer

Bench Checkout Equipment

Pete Liiva

Mike Rodriguez

LOLA BCE Lead

BCE Engineer

Flight Software

Mike Blau

Kris Naylor

Krishnan Narayanan

Ru Perrera

Lenard Beacraft

Glenn Cammarata

Susie Strege

Larry Shackelford

Scott Walling

Freemon Johnson

Moses McCall

Joel Chiralo

Tawanda Jacobs

Ladd Wheeler

Tim Ray

Tom Johnson

George Varndell

Ji-Wei Wu

Dave McComas

Jeff D'Agostino

Michael Yang

Jacob Hageman

Bruce Trout

Steve Mann

Anne Kosloski

Tom Clement

Mike Paoletta

Eva Stattel

Scott Applebee

Ray Ferrer

Flight Software Lead

FSW Requirements

FSW Requirements

FSW Configuration Management

FSW Configuration Management

FSW Development Team Lead

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Development Team Lead

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Developer

FSW Test Team Lead

FSW Testing

FSW Testing

FSW Testing

FSW Testing

Maureen Armbruster	FSW Testing
Ingrid Albright	FSW Testing
Jack Fu	FSW Testing
Anren Hu	FSW Testing
Bob Schwenk	FSW Testing
Gary Welter	FSW Testing
Bob Rapp	FSW Testing
John Heavener	FSW Testing
Dave Grosh	FSW Testing
Janet McDonnell	FSW Testing
Bill Keks	FSW Testing
Tom Phillips	FSW Testing

Ground System and Operations

Rick Saylor	Ground Sys & Ops Lead	
Rick Saylor	GS&O Lead	HTSI
Jim Clapsadle	Deputy GS&O Lead	HTSI
Howard Calk	GS&O Systems	QSS
Ralph Casasanta	System Engineer	CSC
Christine Marinaccio	GS&O MOC SW Tester	QSS
Mark Neuberger	GS&O MOC SW Tester	HTSI
Dave Waters	MRT Test Lead	HTSI

Mission Operations Team

Jack Murphy	MOT Lead	HTSI
Jabari Carrington	Mission Operations	HTSI
Keith Crew	Mission Operations	HTSI
Garland Dixon	Mission Operations	Boeing
Mike Gardner	Mission Operations	HTSI
Bob Ignasiak	Mission Operations	HTSI
Tim Johnson	Mission Operations	HTSI
Tim Johnson	Mission Operations	HTSI
John Koenig	Mission Operations	Boeing
Joe Kowalski	Mission Operations	HTSI
Jeff Parker	Mission Operations	HTSI
Mehul Patel	Mission Operations	HTSI

Rich Sanidad	Mission Operations	HTSI
Maxine Saylor	Mission Operations	HTSI
Dan Sutermeister	Mission Operations	HTSI
Paul Swenson	MOC System Administrator	HTSI
Mission Operations Center Software		
Theresa Beech	Flexplan Software Eng.	GMV
Hiam Brummer	ITPS Technical Lead	HTSI
Jean-Pierre Chamoun	Flexplan Software Technical Lead	GMV
Sung Cho	ITPS Tester	HTSI
Susan Dyer	ITOS Developer	Hammers
Mike Foreman	ITOS Task Lead	GSFC code 584
Gonzalo García	Flexplan Software Eng.	GMV
Brian Goldman	ITOS Developer	HTSI
Greg Greer	ITOS Technical Lead	Hammers
Karen Keadle-Calvert	ITOS Developer	Hammers
Jay Kim	Flexplan Software Eng.	GMV
Matt Lew	ITOS Developer	Hammers
Barbara Milner	ITOS Task Lead	GSFC code 584
Jean Puckett	ITPS Sys. Admin	HTSI
Denise Reitan	ITPS Developer	HTSI
Mark Richardson	ITOS Developer	HTSI
Sheia Ritter	ITPS Task Lead	GSFC code 583
Tim Singletary	ITOS Developer	Hammers
Mike Smit	ITOS Developer	Hammers
Warren Thompson	ITOS Developer	Hammers
Lucinda Taylor	SW QA	HTSI
Flight Dynamics		
Mark Beckman	Flight Dynamics Lead	GSFC code 595
Rivers Lamb	FD Ground System Lead	GSFC code 595
Michael Mesarch	Maneuver Team Lead	GSFC code 595
Karen Richon	Maneuver Team	GSFC code 595
Dave Folta	Maneuver Team	GSFC code 595
Rick Harmon	FD Ground Attitude Lead	GSFC code 595
Ann Nicholson	FD Task Lead	AI Solutions
Steve Slojkowski	Orbit Team Lead	

Andy Dykes	Orbit Team	
Anne Long	Navigation Analysis	
Patrick Morinelli	Tracking Data Evaluation	
Richard Campion	Tracking Data Evaluation	
Mark Nicholson	Software Development	
Warren Miller	Software Development	
Attitude Ground System		
Rick Harmon	FD Ground Attitude Lead	GSFC code 591
Joe Sedlak		AI Solutions
Joe Hashmall		AI Solutions
Neil Ottenstein		AI Solutions
Rick Coon		AI Solutions
Dave Hooshmand		AI Solutions
Laurie Mann		AI Solutions
Gregory Natanson		AI Solutions
Steve Slojkowski		AI Solutions
Andy Dykes		AI Solutions
Anne Long		AI Solutions
Lauren Chung		AI Solutions
Greg Dell		AI Solutions
Mark Nicholson		AI Solutions
Ann Nicholson		AI Solutions
Patrick Morinelli		Honeywell
Richard Campion		Honeywell
Mark Scooby		Honeywell
Darla German		Honeywell
James Shaw		Honeywell
John Lorah		Honeywell
Steve Hendry		Honeywell

Flight Software Maintenance

Kris Naylor

FSW Sustaining Engineering

CSC

Mike Oben

FSW Sustaining Engineering

GSFC code 582

Scott Snell

FSW Sustaining Engineering

CSC

Ground Network

April Adams

NENS Documentation Support

HTSI

Bret Aguilar

USN Ops

USN

Hollys Allen

NENS System Engineer

HTSI

Scott Allen

WSC Engineer

HTSI

Leslie Ambrose

GN/SN/PSLA

GSFC code 582

Mike Anderson

NENS WS1 Project Management

HTSI

Velma Anderson

NENS System Engineer

HTSI

Robert Ash

NENS Facilities

SGT

Cathy Barclay

NENS WS1/USN Project Management

HTSI

Joe Baros

NENS RF SOC/Compat

HTSI

Merri Benjamin

NENS O&M/WSC

HTSI

Matthew Bieneman

NENS Engineering

HTSI

Elaine Bowers

NENS Docs

SGT

Matt Boyd

USN Ops

USN

Ronna Brockdorff

GN Architecture

Bill Brown

NENS Sys Eng

HTSI

David Carter

GN SLR Lead

GSFC code 582

Bill Chaney

NENS Engineering

HTSI

Chris Christopolous

NENS Engineering

HTSI

Dale Cole

NENS I&T

HTSI

Abbas Contractor

NENS Facilities

HTSI

Chris Cook

NENS Security

HTSI

Art Corella

NENS Facilities

SGT

Steve Currier

GN DPM

GSFC code 453

Mark Czumak

NENS Engineering

HTSI

Dumas Donna

NENS Admin

HTSI

Debbie Dukes

NENS O&M/GN

HTSI

Alice Eskins

NENS Docs

HTSI

Richard Feinstein

NENS Facilities

SGT

John Fleming

NENS Engineering

HTSI

Linda Fuller

NENS Docs

HTSI

Fred Gams	NENS RF SOC/Compat	CRC
William Gardner	NENS Security	HTSI
Don Gittle	USN Lead Engineer	USN
Bob Gonzales	SN TO&A	GD
Jane Gracie	NENS Docs	SGT
Joanne Greet-Swank	USN PM Support	USN
Jay Heberle	USN Project Manager	USN
Daniel Hobel	USN Engineering	USN
Bob Hudgins	GN Scheduling	GD
Doug Hughes	USN Engineering	USN
Connie Jefferies	NENS Admin	HTSI
Brad Johnson	PSLA Support	HTSI
Evans Jones	TO Management Support	HTSI
Deepak Kaul	NENS Enigneering	HTSI
John Kim	NENS RF SOC/Compat	HTSI
Mike Kohout	NENS Network Commitment	HTSI
Tom Kovac	NENS Scheduler	HTSI
David Lassiter	GN WS1 Systems	GSFC code 569
Ken Lavery	NENS RF SOC/Compat	
Barry Lusby	NENS O&M/WSC	HTSI
Scott Lynch	USN Engineer	USN
Dale Massey	USN Engineer	USN
Dennis Mateik	NENS O&M/WSC	HTSI
Ken McIntyre	NENS Docs	HTSI
Marco Midon	WS1 Technical Lead	GSFC code 567
Peter Militch	NENS Chief Eng	HTSI
Steve Montgomery	USN Engineer	USN
Yonwoo Nam	NENS I&T	HTSI
Valeria Nitz	NENS Docs	HTSI
Onyeali Onyeberechi	NENS Docs	HTSI
Paul Pardoe	NENS Docs	HTSI
Brent Parker	NENS RF SOC/Compat	HTSI
Pati Peskett	NENS GN Eng	HTSI
Lesley Rahman	NENS O&M	HTSI
Peggy Reno	NENS QA	HTSI

Laurel Rossow	NENS Safety	HTSI
Gregory Sanders	NENS Sys Eng	HTSI
Jul Scarborough	NENS Security	HTSI
Bruce Schupler	NENS Sys Eng	HTSI
Thomas Shult	NENS Ops	USN
Don Small	WS1 Sys Eng	HTSI
Donna Smith	NENS Admin	HTSI
Jeanette Smolinski	NENS GN Eng	HTSI
Bob Stancel	GN Software Engineering	GSFC code 589
Frank Stocklin	GN Architecture Support	GSFC code 450
Rod Summerford	NENS I&T	HTSI
John Taylor	USN Engineer	USN
Steve Testoff	NENS Docs	SGT
Mike Uffer	NENS Eng	HTSI
Scott Underwood	GN Chief Eng	LJT
Bourgondien Van	NENS Facilities	HTSI
Steve Vogelwede	USN SW Engineer	USN
Jim Wiedman	WS1 Security	HTSI
Stephania Young	NENS Scheduler	HTSI
Deep Space Network		
Ida Baker	LRO NOPE Lead	ITT
Ed Luers	DSN POC	NASA/JPL
Steve Walderr	DSN MCM	NASA/JPL
NISN		
Jim Cameron	NISN Network Engineer	GSFC code 721
Mike Eder	NISN Network Engineer	SAIC
Chris Jermann	NISN IPNOC	SAIC
Chi Le	NISN Network Engineer	GSFC code 721
Chris Spinolo	NISN Network Engineer	GSFC code 721

Command and Data Handling

William Yuknis	C&DH System Lead (2007-2008) / Technical Lead	GSFC
Quang Nguyen	C&DH System Lead (2004-2007)	GSFC
	Housekeeping I/O Card Engineer / Signal Integrity	
Dennis Albaijes	Engineer	GSFC
Omar Haddad	Jack of All Trades Engineer	GSFC
Noosha Haghani Leviste	Communications Card Engineer	GSFC
Damaris Guevara	Communications Card Engineer	GSFC
James Fraction	Low Voltage Power Converter Engineer	GSFC
	SpaceWire Engineer / Multifunction Analog Card	
John Siedlecki	Digital Engineer	GSFC
	Multifunction Analog Card Test and Verification	
George Moore	Engineer	GSFC
Michael Lin	Multifunction Analog Card Analog Engineer	GSFC
Renee Reynolds	Multifunction Analog Card Digital Engineer	GSFC
Glenn Rakow	SpaceWire Consultant	GSFC
Loc Luu	Test and Diagnostic Software Engineer	GSFC
Tawanda Jacobs	Test and Diagnostic Software Engineer	GSFC
	Communications Ground Support Equipment	
Warren Thompson	Engineer	GSFC
Timothy Johnson	Test Conductor	GSFC
Robert Ignasiak	Test Conductor	GSFC
Scott Pursley	Data Storage Board Engineer	GSFC
Dudley Yuknis	Mascot Engineer	GSFC
Cynthia Lewis	Integration and Test Manager	GSFC
Darryl Younger	Test Facilities Manager	GSFC
Locksley Haynes	Data Storage Board Digital Engineer	GSFC
Cin Swangwatanaratn	Technican Support	GSFC
Brenda Wallace	Technican Support	GSFC
Brenda Feldman	Technican Support	GSFC
Thomas Winkert	Communications Encoder FPGA Engineer	GSFC
Al Grasley	PWB Designer	Northrop Grumman
Al Lookingland	Mechanical Engineer	Northrop Grumman
Tony Granados	PWB/Mechanical Designer	Northrop Grumman
Barbara Neff	Task Manager	Northrop Grumman

Betty Pearsall	Assembly Technician	Northrop Grumman
Charlie McClunin	Packaging Engineer/Checker	Northrop Grumman
Dave Meyers	Planning Inventory Control (PIC)	Northrop Grumman
Doug Lumsden	Program Manager	Northrop Grumman
Eva Rice	Procurement/Buyer	Northrop Grumman
Frank Vreeland	PWB Designer	Northrop Grumman
Mike Merryman	PWB Designer/Manager	Northrop Grumman
Harry Yackman	Packaging Engineer/Checker	Northrop Grumman
Jim Krivensky	PWB Designer	Northrop Grumman
Jeff Keck	Electrical Engineer	Northrop Grumman
Jeff Diehl	Operations/Lab Manager	Northrop Grumman
John Cook	Mechanical Designer	Northrop Grumman
Karen Nearhoff	Assembly Technician	Northrop Grumman
Karen Chaney	Assembly Technician	Northrop Grumman
Keith Ellis	Assembly Technician	Northrop Grumman
Lang Diep	Assembly Technician	Northrop Grumman
Lori Protheroe	QA Inspector	Northrop Grumman
Lorinda Burrows	Assembly Technician	Northrop Grumman
Mike Johnson	QE/QA Manager	Northrop Grumman
Nancy Baily	Configuration Management (CM)	Northrop Grumman
Nicole Hackley	Quality Engineer	Northrop Grumman
Paul Kemlage	Mechanical Designer	Northrop Grumman
Rick Butler	QA Inspector	Northrop Grumman
Richard Burrows	Components Engineer	Northrop Grumman
Roy Kohn	Packaging Engineer/Checker	Northrop Grumman
Ryan Pranschke	Mechanical Engineer	Northrop Grumman
Sean Bowen	Planning Inventory Control (PIC)	Northrop Grumman
Thomas Anderjaska	Test Engineer	Northrop Grumman
Jerry Belote	Planning Inventory Control (PIC)	Northrop Grumman
Tracey Clay	Mechanical Engineering Manager	Northrop Grumman
Tuan Duong	Electrical Engineer	Northrop Grumman
Viguen Ter-Minassian	Mechanical Engineer	Northrop Grumman

Alan Dennis	Lead Electrical Engineer	BAE
Suzanne Miller	EPM and Software Engr	BAE
Cathy Lue Chee Lip	SUROM Software engineer	BAE
Dean Saridakis	Lead Software Engineer	BAE
Marc Vancampen	Lead Mechanical Engineer	BAE
Michael E Smith	Mechanical Engineer STE	BAE
Les Crawley	Quality Assurance	BAE
Steve Johnson	STE Software	BAE
Joseph Hilger	Operations Program Manager	BAE
David Eckhardt	Program Manager	BAE
Mason Fisher	Material Planning	BAE
Everett Drew	Engineering Manager	BAE
Richard Kim	Manufacturing Engineer	BAE
Robert Davidson	Electrical Engineer	BAE
Tim Whalen	Mechanical Analysis	BAE
Rema Smoot	Contracts	BAE
John Carr	Finance	BAE
James Ramsden	Reliability	BAE
Phuong "Tee" Osborne	Assembly Operator	BAE
Tri Nguyen	Assembly Operator	BAE
Pauline Gordon	Assembly Operator	BAE
Hang Tran	Assembly Operator	BAE
Conrad Walker	Assembly Operator	BAE
Margaret High	Assembly Operator	BAE
Judy Bui	Assembly Operator	BAE
Teresa Blaylock	Stock room	BAE
Ben Reardon	9639B Electronics Design Engineer	Symmetricon
Luis Vargas	9639B Electronics Design Engineer	Symmetricon
Sanjiv Patel	9639B Test Engineer	Symmetricon
Johan Welgemoed	9512A Development Engineer	Symmetricon
Doug Harvey	9512A Engineering Technician	Symmetricon
Liz Lasher	9512A Prototype/Senior Assembler	Symmetricon

Communications**LRO Communications System**

Adan Rodriguez-Arroyo	Communications System Lead	GSFC code 567
Vince Briani	RF Networks (S-/Ka-Band)	ATK, Inc
	MEI Task29 Leader (Coupler, Hybrids, coax, waveguides, omni procurements)	MEI Technologies
Daniel Feldman	Senior Buyer (Coupler, Hybrids, coax, waveguides, omni procurements)	
Rick Jacobs	HGAS RF Support	MEI Technologies
Bill Klimczak	QA	MEI Technologies
James Lee	RF support	ATK, Inc
Anatoly Lyubomirsky	Ground Support Equipment	MEI Technologies
John Pocius	Ground Support Equipment	GSFC code 567
Lamont Poole	Senior RF Support	GSFC code 567
Victor Sank	RF Test Support	MEI Technologies
Steve Seufert	RF Networks Support	GSFC code 567
Dale Shama	RF Test Support	MEI Technologies
Steve Smith	Contract Specialist (Coupler, Hybrids, coax, waveguides, omni procurements)	ATK, Inc
Barbara Selby	Modeling / Analysis	MEI Technologies
John Staren	Ka-Band Subsystem	MEI Technologies
Jerry Visalsawat		GSFC code 567

LRO Ka-band Modulator

Jeff Jaso	LRO Ka-band Modulator Lead Designer	GSFC code 567
Carl W. Kellenbenz	LRO Modulator Power Supply Lead	GSFC code 563
Robert Lussier	Modulator Power Supply Technical Support	GSFC code 563
Hanson Nguyen	Modulator Power Supply Test Engineer	GSFC code 563
Laura Cook	Power Supply Re-work	Orbital
Jeff Keck	Initial Northrop Project Manager	Northrop - Lanham
Doug Lumsden	Second Northrop Project Manager	Northrop - Lanham
Terry Miller	Third Northrop Project Manager	Northrop - Lanham
Kim Allgood	Materials Technician - Assembly & coat and stake	Ball
Richard Burrows	Northrop Parts Manager	Northrop - Lanham
Jeff Diehl	Northrop Manufacturing Lead	Northrop - Lanham
Kyle Huth	Wirebonding specialist	Independent consultant
Al Lookingland	Northrop Assembly Documentation	Northrop - Lanham

Shawn McMurphy
Xuan Nguyen
Traci Pluchak-Rosnack
Art Ruitberg

Telemetry Tracking and Command Unit

Ali Mahnad
John Boger
Nelis DuToit
David Green
Mike Guthmiller
Ken Hersey
Doug Keehr
Todd Krafchak
Scott Miskovich
Eric Nelson
Mike Noyes
Troy Nunes
Bob Phillips
Anna Shifflet
Dawn Valero

Ken Moloney
Cheryl Ross
Fichelle Fields
Tricia Lord-Brumm
Christina Muckenhaupt
Jeffery Gaines
Jerry Thorson
Gary Placke
Jim Crawford
Paul Schneider, Jr.
John Stephen
Mark Bockmann

Clarence Huntley	Sr Lead Engineer - Electrical	General Dynamics Advanced Informatior
Robert Prentice, Jr.	Sr Lead Engineer - Electrical	General Dynamics Advanced Informatior
Carl Robello	Sr Lead Engineer - Electrical	General Dynamics Advanced Informatior
Rick Scott	Lead Engineer - Electrical	General Dynamics Advanced Informatior
Wade Understiller	Lead Engineer - Mechanical	General Dynamics Advanced Informatior
Dave Anderson	Lead Engineer - Software	General Dynamics Advanced Informatior
Marty Siemon	Distinguish Member Technical Staff	General Dynamics Advanced Informatior
Mike Henggeler	Designer	General Dynamics Advanced Informatior
James Praught	Designer	General Dynamics Advanced Informatior
Paul Scott	Designer	General Dynamics Advanced Informatior
Dan Glenn	Manufacturing Manager	General Dynamics Advanced Informatior
Todd Zuercher	Manufacturing Engineer	General Dynamics Advanced Informatior
Betty Marsh	Material Planner	General Dynamics Advanced Informatior
Fred Dunikoski	Material Specialist	General Dynamics Advanced Informatior
Rosemarie Nelson	Manufacturing Technician	General Dynamics Advanced Informatior
Lois Washington	Manufacturing Technician	General Dynamics Advanced Informatior
David Baker	Engineering Technician	General Dynamics Advanced Informatior
Jack Brust	Engineering Technician	General Dynamics Advanced Informatior
Lawrence Clint	Engineering Technician	General Dynamics Advanced Informatior
Robert Cordray	Engineering Technician	General Dynamics Advanced Informatior
Les Eakins	Engineering Technician	General Dynamics Advanced Informatior
Virgina Grajiola	Engineering Technician	General Dynamics Advanced Informatior
Steven Hair	Engineering Technician	General Dynamics Advanced Informatior
Joan Harnish	Engineering Technician	General Dynamics Advanced Informatior
Edward Harrison	Engineering Technician	General Dynamics Advanced Informatior
James Henry	Engineering Technician	General Dynamics Advanced Informatior
Marilyn Law	Engineering Technician	General Dynamics Advanced Informatior
Chip Leivas	Engineering Technician	General Dynamics Advanced Informatior
Bach Nguyen	Engineering Technician	General Dynamics Advanced Informatior
Mike Nichols	Engineering Technician	General Dynamics Advanced Informatior
Michael Pellerin	Engineering Technician	General Dynamics Advanced Informatior
Carlos Fraijo	Engineering Technician	General Dynamics Advanced Informatior

Ruth Freeze	Engineering Technician	General Dynamics Advanced Informatior
Terry Mendoza	Engineering Technician	General Dynamics Advanced Informatior
Fern Ross	Engineering Technician	General Dynamics Advanced Informatior
John Shaw	Engineering Technician	General Dynamics Advanced Informatior
Myron Stineman	Engineering Technician	General Dynamics Advanced Informatior
Steven VanHolton	Engineering Technician	General Dynamics Advanced Informatior
Bennie Warren	Engineering Technician	General Dynamics Advanced Informatior
Dolores Anaya	Operator	General Dynamics Advanced Informatior
Rannie Arnold	Operator	General Dynamics Advanced Informatior
Ruth Boivin	Operator	General Dynamics Advanced Informatior
Theresa Duffy	Operator	General Dynamics Advanced Informatior
Leeann Guest	Operator	General Dynamics Advanced Informatior
Donna Longacre	Operator	General Dynamics Advanced Informatior
Rachel Slater	Operator	General Dynamics Advanced Informatior
David Soto	Operator	General Dynamics Advanced Informatior
Pauline Williams	Operator	General Dynamics Advanced Informatior
Pam Embree	Principal Quality Engineer	General Dynamics Advanced Informatior
Don Davenport	Sr Lead Quality Engineer	General Dynamics Advanced Informatior
Greg Hayes	Quaility Specialist	General Dynamics Advanced Informatior
Joseph Levine	Quaility Specialist	General Dynamics Advanced Informatior
Charles Beckham	Quality Specialist	General Dynamics Advanced Informatior
Keyana Willcox	Inspector 1 - Quality	General Dynamics Advanced Informatior
Russ Graves	Radiation Engineer	General Dynamics Advanced Informatior
Lamonte Einspahr	Reliability Engineer	General Dynamics Advanced Informatior
Mike Newman	Reliability Engineer	General Dynamics Advanced Informatior
Mitch Witkowski	Reliability Engineer	General Dynamics Advanced Informatior
Lynda Dorsett	Sr Technology Specialist	General Dynamics Advanced Informatior

Traveling Wave Tube Amplifier

Todd T. Peterson	TWTA Project Manager	NASA/GRC
Dale A. Force	TWTA COTR	NASA/GRC
Rainee N. Simons	TWTA Principal Engineer	NASA/GRC
Jane M. Cochran	TWTA Contracting Officer	NASA/GRC
Ben Bauman	TWTA Budget Analyst	NASA/GRC

Corinna Vilkatis	Contract Manager	L-3 Electron Technologies, Inc
Lou Ann Flaherty	Program Office Director	L-3 Electron Technologies, Inc
Paul Spitsen	Program Manager	L-3 Electron Technologies, Inc
Dan Scaboo	TWT Manufacturing Engineering	L-3 Electron Technologies, Inc
Daniel Dibb	TWT Responsible Engineering Authority	L-3 Electron Technologies, Inc
Dave Newell	TWT Engineering	L-3 Electron Technologies, Inc
David Eze	TWT Mechanical Engineering	L-3 Electron Technologies, Inc
Eric Young	TWT Test Engineering	L-3 Electron Technologies, Inc
Helen Cohen	TWT Manufacturing Engineering	L-3 Electron Technologies, Inc
Mary Connors	TWT Test Engineering	L-3 Electron Technologies, Inc
Matt Patterson	TWT Engineering Manager	L-3 Electron Technologies, Inc
Randy Gibson	TWT Test Engineering	L-3 Electron Technologies, Inc
Tony Romero	TWT Manufacturing Engineering	L-3 Electron Technologies, Inc
Tony Ronco	TWT Manufacturing Engineering	L-3 Electron Technologies, Inc
Dr. William Menninger	TWT Design Engineering	L-3 Electron Technologies, Inc
Zev Liang	TWT Test Engineering	L-3 Electron Technologies, Inc
Dr. Roger Hollister	TWT Mechanical Engineering	L-3 Electron Technologies, Inc
Neal Robbins	Ka Band TWT Development	L-3 Electron Technologies, Inc
Adileen Saucedo	TWT Assembly Technician	L-3 Electron Technologies, Inc
Anh Nguyen	TWT Assembly Technician	L-3 Electron Technologies, Inc
Barbara Lemons	TWT Assembly Technician	L-3 Electron Technologies, Inc
Tina Nguyen	TWT Assembly Technician	L-3 Electron Technologies, Inc
Dennis Lynch	TWT Assembly Technician	L-3 Electron Technologies, Inc
Dorothy Kratzer	TWT Assembly Technician	L-3 Electron Technologies, Inc
Edna Beleno	TWT Assembly Technician	L-3 Electron Technologies, Inc
Emy Estocado	TWT Assembly Technician	L-3 Electron Technologies, Inc
Fernando Lizaraga	TWT Assembly Technician	L-3 Electron Technologies, Inc
Florence Militar	TWT Assembly Technician	L-3 Electron Technologies, Inc
Janet Ekenstam	TWT Assembly Technician	L-3 Electron Technologies, Inc
Jose Peralta	TWT Assembly Technician	L-3 Electron Technologies, Inc
Kyong Su	TWT Assembly Technician	L-3 Electron Technologies, Inc
Lani Faalafua	TWT Assembly Technician	L-3 Electron Technologies, Inc
Linda Clark	TWT Assembly Technician	L-3 Electron Technologies, Inc
Margaratia Hydro	TWT Assembly Technician	L-3 Electron Technologies, Inc
Mary La Riccia	TWT Assembly Supervisor	L-3 Electron Technologies, Inc

Peral Dupuy	TWT Assembly Technician	L-3 Electron Technologies, Inc
Rebecca Huizar	TWT Assembly Technician	L-3 Electron Technologies, Inc
Rhonda Gersh	TWT Assembly Technician	L-3 Electron Technologies, Inc
Stephanie Collins	TWT Assembly Technician	L-3 Electron Technologies, Inc
Sueng Lim	TWT Test Technician	L-3 Electron Technologies, Inc
Bruce Sharp	TWT Manufacturing Planning	L-3 Electron Technologies, Inc
Pamela Donnelly	TWT Manufacturing Planning	L-3 Electron Technologies, Inc
Andrew Peak	TWTA Design Engineering	L-3 Electron Technologies, Inc
Dave Lewis	TWTA Electrical Engineering	L-3 Electron Technologies, Inc
Douglas Strother	TWTA Test Engineering	L-3 Electron Technologies, Inc
Farrell Deibel	TWTA Mechanical Engineering	L-3 Electron Technologies, Inc
Jack McDowell	TWTA Mechanical Engineering	L-3 Electron Technologies, Inc
Janusz Pyter	TWTA Engineering Manager	L-3 Electron Technologies, Inc
Jatin Vaghela	TWTA Test Engineering	L-3 Electron Technologies, Inc
Joe Araki	TWTA Test Engineering	L-3 Electron Technologies, Inc
Keith Loi	TWTA Test Engineering	L-3 Electron Technologies, Inc
Keith Phelps	TWTA Electrical Engineering	L-3 Electron Technologies, Inc
Manuel Peralta	TWTA Electrical Engineering	L-3 Electron Technologies, Inc
Mark Tafoya	TWTA Electrical Engineering	L-3 Electron Technologies, Inc
Mike Choe	TWTA Mechanical Engineering	L-3 Electron Technologies, Inc
Oliver Graham	TWTA Test Engineering	L-3 Electron Technologies, Inc
Phil Todd	TWTA Electrical Engineering	L-3 Electron Technologies, Inc
Richard Atienza	TWTA Mechanical Engineering	L-3 Electron Technologies, Inc
Roger Williams	TWTA Design Engineering	L-3 Electron Technologies, Inc
Roy Perry	TWTA Manufacturing Engineering	L-3 Electron Technologies, Inc
William Takahashi	TWTA Design Engineering	L-3 Electron Technologies, Inc
Cullen Chapman	TWTA Lead Manufacturing Engineering	L-3 Electron Technologies, Inc
Greg Maxwell	TWTA Manufacturing Engineering	L-3 Electron Technologies, Inc
Brian Nguyen	TWTA Test Engineering	L-3 Electron Technologies, Inc
Tan Nguyen	TWTA Test Engineering	L-3 Electron Technologies, Inc
William Council	TWTA Manufacturing Engineering	L-3 Electron Technologies, Inc
Wesley Clanin	TWTA Manufacturing Engineering	L-3 Electron Technologies, Inc
Mirna Lima	TWTA Manufacturing Engineering	L-3 Electron Technologies, Inc
Deanne Widmark	TWTA Manufacturing Planning	L-3 Electron Technologies, Inc
Buzz Carter	TWTA Manufacturing Planning	L-3 Electron Technologies, Inc

Donna Mahony	TWTA Manufacturing Planning	L-3 Electron Technologies, Inc
Andy Dailo	TWTA Manufacturing Engineering	L-3 Electron Technologies, Inc
Chris Trudeau	Assembly and Test Supervisor	L-3 Electron Technologies, Inc
Al Martinez	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Albert Solis	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Andrew Calderon	TWTA Test Technician	L-3 Electron Technologies, Inc
Anthony Bui	TWTA Test Technician	L-3 Electron Technologies, Inc
Bharti Shah	TWTA Test Technician	L-3 Electron Technologies, Inc
Brian Yamanoha	TWTA Test Technician	L-3 Electron Technologies, Inc
Cynthia Gomez	TWTA Assembly Technician	L-3 Electron Technologies, Inc
David Hernandez	TWTA Test Technician	L-3 Electron Technologies, Inc
Dung Le	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Georginia Resurrection	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Grace Rameriz	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Guadalupe Amezcu	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Jim Parsons	TWTA Test Technician	L-3 Electron Technologies, Inc
John Vu	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Juan Reyes	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Ken Hodge	TWTA Test Technician	L-3 Electron Technologies, Inc
Kyong Kim	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Lettie Morales	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Michelle Staton	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Mike Martin	TWTA Test Technician	L-3 Electron Technologies, Inc
Patricia Williams	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Ramona Diaz	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Tanya Pham	TWTA Test Technician	L-3 Electron Technologies, Inc
Teresita Espanola	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Tien Nguyen	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Trung Nguyen	TWTA Assembly Technician	L-3 Electron Technologies, Inc
Tuan Bui	TWTA Assembly Technician	L-3 Electron Technologies, Inc

Harness Team

Doug Duvall	Harness lead (2007-2008)
Rick Kinder	Harness lead (2004-2007)
Curtis Dunsmore	Technician
Deneen Ferro	Technician
Greg Griffith	Technician
Shirley Jones	Technician
Brian Kittle	Technician
Lester Putnam	Technician
Ram Ramrattan	Technician
Daryl Riley	Technician
Steve Smith	Technician
Charley Stone	Technician
Brad Swearingen	Technician
Rob Thompson	Technician
Steven Tomaszewski	Technician
Carroll "Trick" Trickey	Technician
Brenda Wallace	Technician

CRaTER Team

Harlan Spence	CRaTER Principal Investigator	Boston University
Michael Golightly	Deputy Project Scientist	Boston University
Kristin Sacca	Project Coordinator	Boston University
Nicholas Gross	E/PO Lead	Boston University
Tony Case	Calibration Scientist	Boston University
Erik Wilson	SOC Programmer	Boston University
Jennifer Brown	Data Technician	Boston University
David Bradford	IT Management	Boston University
Jeffrey Sanborn	Technical Support	Boston University
Eric O'Dea	Thermal Modeling	Boston University
Huade Tan	Thermal Modeling	Boston University
Justin Kasper	Project Scientist	Harvard-Smithsonian
Demetrios Athens	GSE Programmer	MIT
Bill Forbes	Machinist	MIT
Peter Ford	SOC Developer	MIT
Rick Foster	Program Manager	MIT

Robert Goeke	Project Engineer	MIT
Dorothy Gordon	Electrical Engineer	MIT
Brian Klatt	SMA Manager	MIT
Fred Miller	Technician	MIT
Jimmy O'Connor	Project Technician	MIT
Matt Smith	Mechanical Engineer	MIT
Joan Quigley	SOC Analyst	MIT
J. Bernard Blake	Co-Investigator	The Aerospace Corporation
Joesph Mazur	Co-Investigator	The Aerospace Corporation
William Crain	Electrical Engineer	The Aerospace Corporation
Albert Lin	Mechanical Engineer	The Aerospace Corporation
Deborah Salvaggio	Program Manager	The Aerospace Corporation
Paul Carranza	Quality Assurance	The Aerospace Corporation
Francisca Fuentes	Senior Research Assistant	The Aerospace Corporation
Rachael Galvan	Senior Research Assistant	The Aerospace Corporation
Mark Lalic	Research Associate	The Aerospace Corporation
Larry Townsend	Co-Investigator	University of Tennessee, Knoxville
Terry Onsager	Co-Investigator	NOAA Space Weather Prediction Center

Diviner Team

David Paige	Diviner PI
Wayne Hartford	Instrument Project Manager
Bradley Drake	Electronics Fabrication
Orland Harrison	Software
Scott Nolte	Integration
Mark Duran	Thermal Eng
Charles Avis	SOC Lead
Peter Barry	Mission Assur Mgmt
Jim Aragon	Quality Assurance
John Bousman	Integration
Nick Taylor	Reliability
Dennis Cate	Integration
Scott Loring	Software Eng
Michael O'connell	Dynamics Test

Tom Pierce
Kim Plourde
Daniel Preston
Laurie Guay
Henry Awaya
Nickolas Emis
Gary Kinsella
Tarek Baayoun
Marc Foote
Bruno Jau
Susan Lee
Cami Vongsouthy
Michael Blakely
Bryan Bell
Don Lewis
Glenn Aveni
Lee Wigglesworth
Robert Stephenson
Dave Randall
Sam Galaske
Robert Hughes

EMC Test
Project Mgmt Staff
Calibration Eng
Business Mgmt Staff
Test
Thermal Eng
Thermal Eng
Business Mgmt Staff
Integration
Mechanical Eng.
Software Assurance
Safety Eng
Environmental Eng
Reliability
Material End
Contamination Control Eng
Test Support
Structural Analysis
Test Support
Mechanical Design
Thermal Analysis

LEND Team

Igor Mitrofanov
under construction

LEND PI

LOLA Team

David Smith
under construction

LOLA PI

LROC Team

Mark Robinson
Eric Eliason
Harald Hiesinger
Brad Jolliff
Michael Malin
Alfred McEwen
Peter Thomas
Elizabeth Turtle
Scott Brylow
Mike Ravine
Mike Caplinger
Jacob Schaffner
Paul Otjens
Tony Ghaemi
David Humm
Chris Martin
Hakeem Olawale
Jose Navarro
Will Cowell
Steven Mi
Ann Pasquini
Jeff Zerr

LROC PI

Instrument Manager
Senior Project Manager
Systems Engineer
Lead Electrical Engineer
Electrical Engineer
Lead Optical Engineer

Flight Assembler
Lab Technician
Junior Mechanical Engineer
Junior Mechanical Engineer
Junior Mechanical Engineer
Procurement Lead
I&T Maser

LROC Science Operations Center

Ernest Bowman-Cisneros
Ian Bennett
Ken Bowley
Joe Digilio
Tim Donnelly
Sean Merritt
David Nelson
Julie Stopar
Shane Thompson
Jim Stewart
Nick Avlontis

SOC Manager
SOC Senior System Administrator
SOC System Administrator
SOC System Administrator
SOC Operations
SOC Operations
SOC Operations
SOC Operations
SOC Operations
SOC Lead Software Developer
SOC Software Developer

Jacob Danton	SOC Software Developer
Erick Malaret	ACT President, supporting LROC SOC Operations
Doug Fuller	HPCI Manager, supporting LROC SOC Operations
Kirt Karl	HPCI Storage, supporting LROC SOC Operations
	HPCI Software Developer, supporting LROC SOC Operations
Gil Speyer	
Dan StanZIONE	HPCI Director, supporting LROC SOC Operations
Carmen Salas	Business Manager & LROC EPO
Doug Roberts	EPO Lead
Wendy Taylor	EPO
Brett Denevi	Post-Doc
Sam Lawrence	Post-Doc
Martin Tschimmel	Post-Doc

LAMP Team

Randy Gladstone	LAMP PI (2007-2008)
Alan Stern	LAMP PI (2004-2007)
Ron Black	
Dave Slater	
Maarten Versteeg	
Michael Davis	
Kristian Persson	
Greg Dirks	
Ken Johnson	
Henry Sykes	
Armando De Los Santos	
Jessica Stack	
John Scherrer	
Brian Gupta	
John Stone	
Kurt Retherford	
Larry McCullough	
Joerg Gerhardus	
Tommy Greathouse	
David Kaufman	

Joel Parker
Anthony Egan
Traci Case
Rebecca Thibodeaux
Roy Graham
Michael Young
Dana Crider
Paul Feldman
Wayne Pryor
Polly Andrews
Gianna Sullivan
Sensor Sciences
NuTek
Jobin-Yvon
SwRI Division 15 Power Systems Group
SwRI Division 15 Quality Assurance
SwRI Division 15 Drafting Department
SwRI Division 15 Model Shop
SwRI Division 15 Parts Control Group
SwRI Division 15 Fabrication Group

Program Office at MSFC

Tony Lavoie	Program Manager	
Larry Hill	LRO Mission Manager	MSFC
Todd Holloway	Launch Service Provider Interface	MSFC
Danielle Moran	Education and Public Outreach	MSFC
Donna Patterson	Business Office	MSFC

Independent Review Team

	Linda Pacini	Review Chair/Systems Review Manager	NASA Goddard Space Flight Center (GSFC)
	Chris Jones	Review Co-chair/ Director for Solar System Exploration	Jet Propulsion Laboratory (JPL)
	John Niehoff	IPAO Review Chair	SAIC
	Dave Kusnierkiewicz	Space Division Chief Engineer	Applied Physics Laboratory
	Brian Keegan	Chief Engineer	NASA HQ (Retired)
	Steven Scott	GSFC Chief Engineer	GSFC code 500
	Ed Powers	Thermal and Systems	Swales, ATK, SGT
	Ed Ashford	Mission Design	Science International Applications Corporation
	Mike Bay	Instrument Systems	J&T
	Tom Kenney	GN&C	GSFC code 591
	Ivar Tillotson	Mission Operations	HTSI
	Minh Phan	Mechanical	GSFC code 540
	Stephen Thompkins	Mission Operations	GSFC
	Robert Kichak	Electrical, C&DH	NESC
	Daniel Nguyen	Thermal	GSFC code 545
SRR only			
	Pete Theisinger	Deputy Director for Mars Exploration	JPL
	Liz Citrin	Project Management	GSFC code 464
	Riley Duren	Systems Engineering	JPL
	James C. Smith	Systems Engineering	GSFC code 550
	Steve Wasserzug	Systems, I&T	Swales
PDR only			
	Randy Hedgeland	Contamination	GSFC code 546
	Don Cornwell	Instrument Systems	Swales
	Tom Luchik	Mgr. Instruments and Science Data Systems	Jet Propulsion Laboratory (JPL)
	Paul Geithner	SMD Program Executive	NASA HQ
CDR additions			
	Eileen Dukes	Spacecraft Systems	Aerospace
	Fred Huegel	Electrical, C&DH	GSFC code 560
	Scott Gordon	Mechanical Systems	GSFC code 542
	Alphonso Stewart	Mechanical Systems	GSFC code 543
	Dave Ward	Spacecraft Systems	GSFC code 599
	Carolyn Dent	Mission Operations	GSFC code 301

Launch Support Team

A.I. Solutions

Clinton E. Plaisted	Flight Controls	a.i. solutions
Analex		
Bill Boggs	AE Comm and Telemetry	Analex
Tom Casale	Power Systems/Batteries	Analex
Marsha Causey	Launch Site Support	Analex
Tim Clinger	AE Comm & Telemetry Engr	Analex
Lamar Davis	Launch Site Support Engineer	Analex
Milt Draves	Mission Integration Coordinator	Analex
Roy A. Fisher	Launch Site Support Engineer	Analex
Richard A. Flage	Flight Software	Analex
Eugene J. Fourney	LV Mechanical - Denver	Analex
John Glass	Ordnance	Analex
Penni Herbst	Contamination Control	Analex
Chuck Holmes	Booster Prop	Analex
Kathleen Kerr	Badging/Security	Analex
Angela M. Lawhead	OCE Support	Analex
Dave Loiselle	Avionics	Analex
John Magisano	Denver Res Office - Avionics	Analex
Linda Lee Matthias	Contamination Control	Analex
Janice E. McMillen	Mission Integration Coordinator	Analex
Ruby Montoya	Denver Resident Office	Analex
Chip Moore	Ordnance	Analex
Jim Myers	Propulsion	Analex
Skip Owens	Flight Design	Analex
John Pavone	Environmental Control Systems	Analex
Suzie Raines	Technical Integration	Analex
Randy Reid	Booster Prop	Analex
Ted Schmoll	Pneumatics	Analex
Carl Schultz	Denver Res Office - LV Structures	Analex
Estil G. Smith	Launch Support	Analex
Gregg Stoll	AE Comm	Analex
Charlie Thompson	AE Comm & Telemetry Engr	Analex
Domenick Tutura	Flight Design	Analex

	Tom Vogel	Propulsion	Analex
	Tom Woodard	Electrical	Analex
	Paul Wubbena	EGSE	Analex
	James W. Zimmerman	Loads	Analex
Astrotech			
	Bruce Campbell	ASO Safety Lead/Mission Manager	Astrotech
	Beau Suzanne Du	ASO Badging/Security	Astrotech
	Rob Ferraro	ASO Mission Manager - LCROSS	Astrotech
	Gerard Gleeson	ASO Mission Manager - LRO	Astrotech
	Dwayne Light	ASO Facility Manger	Astrotech
	Don Moore	ASO Mission Manager - LCROSS	Astrotech
	Don White	ASO Manager	Astrotech
Boeing KSC			
	Jeffery Boykin	Design Visualization Modeling	Boeing KSC
	David Muldowney	S/C Security	Boeing KSC
	Sharon Sieber	S/C Securtiy	Boeing KSC
	Charlie Smith	CAPPS Fueling Lead	Boeing KSC
NASA KSC			
	Carlos Alvarado	Flight Controls	NASA KSC
	Omar Baez	Assistant Launch Director (ALD)	NASA KSC
	Dan Baker	LSIM	NASA KSC
	Serkan Bastug	Strength	NASA KSC
	John Bauschlicher	Flight Dynamics	NASA KSC
	Gary Beatovich	ASO Contract Officer	NASA KSC
	Brian Beaver	Flight Design	NASA KSC
	Norman M. Beck	LCROSS Integration Engineer	NASA KSC
	Bill Benson	Flight Dynamics	NASA KSC
	Frank M. Billingham	Propulsion	NASA KSC
	Jamie Bjornbak	Instrumentation	NASA KSC
	Robert J. Bosnyak	Integration Engineer	NASA KSC
	Donald E. Brandl	Thermal	NASA KSC
	Jacqueline A Brooks	Contracting Officer	NASA KSC
	Diana M. Calero	LRO Integration Engineer	NASA KSC
	Danial M. Campbell	Thermal Analysis	NASA KSC
	Michael C. Carbone	Mechanical and GSE	NASA KSC

Keith Castilow	Denver Resident Office Mngr	NASA KSC
Robert L Choy	Launch Director	NASA KSC
Kevin J. Clinton	EMC/RF	NASA KSC
Harold Coleman	COTR/PIM	NASA KSC
Daniel M. Coon	LV Software	NASA KSC
Emilio Cruz	LSP Budget Office	NASA KSC
Chuck Davis	KSC Fueling Lead	NASA KSC
George Diller	Public Affairs	NASA KSC
Charles P. Dovale	Launch Director	NASA KSC
Ronald B Driggers	Safety & Mission Assurance	NASA KSC
Lennie Duncil	Thermal	NASA KSC
Kristie Durham	Education and Public Outreach	NASA KSC
Mary Faller	LRO Integration Engineer	NASA KSC
Eb Farris	Launch Vehicle Testing	NASA KSC
Daniel K. Foss	Launch Operations Manager	NASA KSC
Aaron Fournier	Ordnance	NASA KSC
Kevin Grelck	LV Software	NASA KSC
Eric Haddox	Orbital Debris Analysis	NASA KSC
Stephen A. Jeffress	Comm & Telemetry	NASA KSC
Mark Jensen	Instrumentation	NASA KSC
Daniel J. Johnson	Atlas Vehicle Systems Engr	NASA KSC
James C. Kinney	LV Loads Analysis	NASA KSC
Susan Lambert	S/C Processing Support Manager	NASA KSC
Cynthia D. Lessne	PIM	NASA KSC
Martin J. Loughheed	Comm & Telemetry	NASA KSC
Jeffrey R. Lyons	Denver Resident Office - Electrical	NASA KSC
Shermane Martino	Budget Analyst	NASA KSC
Sam Michel	S/C Processing Support Manager	NASA KSC
Randall K Mizelle	PIM/COTR	NASA KSC
Tiffany V. Nail	Public Affairs/Outreach	NASA KSC
Gary J. ONeil	Thermal	NASA KSC
Christine A. Pacariem	Electrical	NASA KSC
Michael D. Patton	Comm & Telemetry	NASA KSC
Christopher B. Rawlins	Contamination Control	NASA KSC

	Thomas R. Reinarts	LRO-LCROSS Mission Chief Engineer	NASA KSC
	Craig Schreiber	Mission Assurance	NASA KSC
	Keith M Schuh	Electrical	NASA KSC
	Mark D. Shugg	Launch site integration Manager	NASA KSC
	George Simone	Centaur Propulsion	NASA KSC
	David R. Sollberger	OCE	NASA KSC
	Ben Studenski	Budget Office/Fairing Decals	NASA KSC
	Charles A Tatro	Mission Manager	NASA KSC
	Karl J. Thal	Stress	NASA KSC
	Akash V. Vangani	Vehicle Systems Engineer - Lead	NASA KSC
	Michele L. Veneri	MGSE and LV Mech Operations	NASA KSC
	Martha Vreeland	Education and Public Outreach	NASA KSC
	Mic Woltman	Vehicle System Engineer	NASA KSC
	James S. Wood	NASA LSP Chief Engineer	NASA KSC
	Nate Wood	AE Telemetry	NASA KSC
	Tracy Young	Public Affairs	NASA KSC
Redi-Critique			
	Tom Rucci	Launch Site Support Engineer	Redi-Critique
ULA			
	Pamela K Alstott	Atlas Control Dynamics	ULA
	Mitchel C Arnold	Atlas Tiger Team Engineer	ULA
	Douglas E Baker	Atlas Range Requirements Lead	ULA
	David Ballou	Atlas Cape Ops Contamination Control	ULA
	James J Becia	Atlas EMI/EMC Analysis	ULA
	Eric Best	Atlas System Software	ULA
	Fred Boudreau	Atlas Structural Analysis	ULA
	Jason Buchholz	Atlas Contamination Control	ULA
	Kathryn Buchholz	Atlas Systems Engineer	ULA
	Grant E Colley	Atlas Systems Integration	ULA
	Jeffrey S Dekruif	Atlas Thermodynamics	ULA
	Gordon England	Atlas Chief Vehicle Engineer	ULA
	Donald E Foley	Atlas Systems Integration	ULA
	Thomas E George	Atlas Mass Properties	ULA
	Richard D Gerberding	Atlas Thermal Control	ULA
	Marc A Ginsburg	Atlas Flight Design	ULA

Jeffery R Gonzales	Atlas Aerophysics	ULA
Paul R Gross	Atlas Systems Engineer	ULA
Michael L Grubbs	Atlas Video System Design	ULA
Kevin Harris	Atlas Range Requirements	ULA
Al J. Hegemann	Atlas System Software	ULA
Jeff Holdridge	Atlas Separation System CPE	ULA
Steven W Kuethe	Atlas Contamination Control Lead	ULA
Matthew J Lacy	Atlas RF Systems	ULA
Brian Lathrop	Atlas Mission Design Lead	ULA
David R Lollini	Atlas Deputy Integration Mgr	ULA
Marty R Malinowski	Atlas Chief Engineer's Staff	ULA
Dedra M Martinez	Atlas Avionics & Electrical Design Lead	ULA
Brian McGraw	Atlas System Software Mgr	ULA
Kelly McTeer	Atlas P/L Structural I/F Design	ULA
Patrick J Murphy	Atlas Payload Ops Engineer	ULA
Ken L Nauta	Atlas Control Dynamics Mgr	ULA
Lars J Onsager	Atlas Mission Design	ULA
Scott Person	Atlas Guidance & Accuracy Lead	ULA
Darrell J Ray	Atlas System Safety	ULA
John G Reed	Atlas Guidance & Accuracy	ULA
Paul A Rizzo	Atlas Ground Mechanical Design	ULA
James E Rotole	Atlas P/L Structural I/F Design Mgr	ULA
Lee E Salem	Atlas Acoustics & Shock Analysis	ULA
Steven P Sakla	Atlas Propulsion Systems	ULA
Dirk U Schreier	Atlas Mission Mgr	ULA
Randal W Smith	Atlas Chief Engineer's Staff	ULA
Antonio M Soto	Atlas Cape Ops Payload Integrator	ULA
Carl D Sterling	Atlas Vehicle Thermal Control Mgr	ULA
Michael C Stitt	Atlas Mission Thermal Control Mgr	ULA
Lee H Terwilliger	Atlas Systems Engineer	ULA
Walter E Thompson	Atlas Mission Design Mgr	ULA
Darin Toronjo	Atlas P/L Structural I/F Design	ULA
Phillip D Vanlaw	Atlas Dynamic Loads & Environments	ULA
Randall S Walker	Atlas Integration Mgr	ULA
Reza Zarei	Atlas Ground Mechanical Design	ULA
David H Zimmermann	Atlas Contamination Control	ULA

